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Mike.Perfetti@TukwilaWA.gov
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Amee.Bahr@rco.wa.gov
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COSTS TO DATE

Project Start Date: 12/05/2013 Original End Date: FundingEnd Date:04/01/2016 07/03/2017

Funding Formula: Requested Original Current

Puget Sound Acq. & Restoration: $0.00 $622,081.00 $1,072,081.00(0%) (50%) (54%)

Salmon State Projects: $949,434.00 $327,353.00 $327,353.00(76%) (26%) (17%)

Sponsor Match: $301,523.00 $301,523.00 $581,523.00(24%) (24%) (29%)

Total:

Paid To Date:

Remaining RCO Funds:

Advance Balance:

Admin Limit:

A&E Limit:

$1,250,957.00 $1,250,957.00 $1,980,957.00

$1,259,490.60 

$139,943.40 

$0.00 

$0.00 

$0.00 

(100%) (100%) (100%)

Match Bank:

Admin Spent:

A&E Spent:

$5,806.54 

$0.00 

$173,755.97 8.77%

Last Released Billing: 12/31/2015

Pending Billing:

Number of Billings: 2

Yes

includes pending billings

AMENDMENTS

# Type Applied Date Description

 2 Cost Change 11/12/2015 The project agreement is increased by $163,577 of 2011-13 PSAR return funds 

awarded by the Puget Sound Partnership in their letter dated August 27, 2015 and 

$36,423 of 2015-17 PSAR funds awarded by WRIA 9 on the 2015 SRFB Project 

Funding List, and $200,000 in additional sponsor match bringing the total project 

agreement amount to $1,980,957 to afford higher than anticipated construction 

costs.

 1 Cost Change 05/29/2015 The project agreement amount is increased by $170,335.47 of 2013-15 PSAR, 

$79,664.53 of 2011-13 PSAR and $80,000 sponsor match to afford cost increases 

primarily associated with the Section 106 Consultation and mitigation of impacts to 

historic and pre-historic cultural resources as outlined in the MOA (PRISM Attach. 

No. #215119).
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PROGRESS REPORT QUESTIONS

Question# Answer Answer Description

1 of 5 Are there any significant challenges that might hinder 

progress or keep you from meeting your project 

milestones?  If so, please tell us about them.

Yes The project is going smoothly with regards to some 

of the bigger concerns such as contaminated soils, 

archaeology, and unknown man-made debris 

beneath the surface.  The in-water work window in 

August poses the biggest challenge to meeting 

project milestones.  We anticipate that wet earth 

conditions, buried debris, and construction water 

management will challenge the abiitly to excavate 

the temporary berm during low water conditions 

during the two low tide weeks in August.  While it is 

forseen to be manageable, we are on alert as to the 

sensitive timing constraints of the work.

2 of 5 Describe the work accomplished during this reporting 

period.

The project was shutdown from September 22, 2015 

to May 1, 2016.  Phase 2 began on May 2 with the 

Contractor removing over-winter erosion control 

plastic, and resuming excavation of the embayment 

area, including the archaelogical area.  The 

Contractor set up pumps to dewater the embayment 

area and excavate to the deepest interior grades, as 

river-influenced groundwater permeated the berm on 

a daily basis.  To date, all mechanical excavation 

within the archaelogical area is complete, with the 

exception of irrigation piping and site furnishing 

footings.  Compost and topsoil have been brought 

on site and incorporated into existing sandy soils.  

With the installation of the coir-log supported tidal 

channel this week, all major excavation, aside from 

the removal of the temporary berm is complete.  The 

Contractor has installed and anchored all 40+ pieces 

of large woody debris, and installed all 5 habitat 

snags.  More than 400 lineal feet of pine rail fence 

and 400 feet of chain link fence have been installed.  

The rain gardens have been excavated and piping 

installed.  The irrigation point of connection, and 

mainline is also complete.

RCO Project Number: 13-1099 November  17, 2016 Page: 2



3 of 5 Do you anticipate any changes to your project?  Please 

describe those changes here.

Yes The area called "Added Site Area" in the plans will 

not be able to be developed into a habitat restoration 

site with a trail at this time.  The acquistition of this 

narrow band of shoreline property, owned by Amalfi 

Investments and leased by UPS, was going to be 

turned over to the City in exchange for a triangular 

piece of City-owned property along East Marginal 

Way, plus cash considerations.  The City provided 

an appraisal, performed the boundary line 

adjustment, title and all documentation, which was 

signed by both parties.  After the fact, the Amalfi 

Investments representative took exception with 

some findings in the Sound Transit contaminated 

soils report and decided to no longer follow through 

with the agreement.  Instead, the Owner is willing to 

sell the property outright to the City, but now 

disagrees with the original appraised value, claiming 

the property to be worth a similar value per square 

foot, as the hotel site recently purchased by King 

County for development of the Chinook Winds 

restoration project.  The amount being asked is well 

above the documented appraised value, and what 

the City is legally allowed to pay.  Negotiations for 

this property are on-going and are expected to take 

more time than is allowed in the Construction 

Contract.  In fact, the abiltiy to do the improvements 

has become exceedingly difficult due to the 

increasingly limited access to the property due to 

construction sequencing.  Meanwhile, the property in 

question was cleared in 2015 of invasive blackberry, 

rough graded according to plans, and a storm pipe 

repaired.  Now, to close out the contract, the City 

and Contractor must restore the site to a condition 

that meets the General Construction Stormwater 

Permit.  Additionally, the failure to execute this 

acquistion has caused some difficuty with the 

signage elements of the park, because the  Parks 

Commission recommended a park name based on 

the connection to the Chinook Winds site.  With that 

connection uncertain, a park name has not been 

chosen, and thus can not yet be written on the two 

signs and one pavement installation where it is 

called for in the plans.

4 of 5 Tell us about work planned for the next reporting period.  Irrigation, seeding and planting are coming up in 

July in preparation for berm removal in August.  Park 

elements such as parking, trail surfacing, the 

gathering circle and signage will occur in September 

and October, and beyond if needed.  Final close out 

is expected by around the end of the contract period 

(with the General Contractor), which expires on 

January 9, 2017.

5 of 5 Do you anticipate you will need to request an amendment to 

your project agreement in the next six months (time 

extension, cost change, scope change, etc.)?  If yes, please 

explain:

Yes We will want to modify the project agreement, 

changing work in the Added Site Area from the 

habitat improvements shown in the plans to erosion 

control and site stabilization.  We will need to 

incorporate the triangular area into the project.  The 

triangular area will have some berming, planting, 

irrigation, fencing and a small trail connection to the 

sidewalk.  The cost implications of these changes 

are currently unknown.
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MILESTONES

Milestone Target Date Description Completed Delayed Target Date Progress/Reason for Delay

New

Applied for Permits 06/03/2013 X

Project Start 12/05/2013 X

Cultural Resources Complete 07/01/2014 MOA attached to PRISM X

Final Design to RCO 07/31/2014 Attach final design as 

described in Manual 18 

Appendix D-3 and 

design report to PRISM.

X

Progress Report Submitted 10/01/2014 X

Annual Project Billing 12/31/2014 X

Landowner Agreement to RCO 03/31/2015 DNR Right of Entry. X

Permits Complete 03/31/2015 X

Bid Awarded/Contractor Hired 04/01/2015 X

Progress Report Submitted 05/29/2015 X

Restoration Started 06/22/2015 X

Progress Report Submitted 08/31/2015 X

Progress Report Submitted 12/31/2015 X

Stewardship Plan to RCO 02/01/2016 X 12/31/2016 There is a Plan in place that 

needs to be reviewed and 

updated.

Progress Report Submitted 06/30/2016 X

RCO Final Inspection 12/01/2016

Funding Acknowl Sign Posted 12/01/2016

Restoration Complete 12/01/2016

Final Design to RCO 12/30/2016 As Builts As described in 

Appendix D-4.

Progress Report Submitted 12/31/2016

Final Report in PRISM 06/30/2017

Agreement End Date 07/03/2017 End of Agreement; all 

expenditures must be 

incurred by this date.

Final Billing to RCO 08/30/2017

PERMITS

Type

Applied Received Expiration Permit

CommentsDate Date Date Number

Dredge/Fill Permit [Section 

10/404 or 404]

09/30/2013 3/16/2015 3/18/2017 NWS-2011-199 In -water work coming August 2016.

Building Permit 01/31/2014 6/24/2016 12/27/2015 D15-0145 Demolition Permit has expired.

Endangered Species Act 

Compliance [ESA]

09/30/2013 3/16/2015 3/18/2017 NWS-2011-199 Completed

SEPA 09/30/2013 4/16/2014 4/16/2016 E13-15 Completed

Hydraulics Project Approval 

[HPA]

09/30/2013 5/28/2014 5/27/2019 131349-1 In -water work coming August 2016.

Cultural Assessment [Section 

106]

04/08/2013 2/23/2015 Weekly reporting in progress.

Clear & Grade Permit 09/30/2013 Not required.

Aquatic Lands Use Authorization 09/30/2013 4/21/2015 51-090870 Completed
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Permit Questions

Answer DescriptionAnswerQuestion#

NoAny additional mitigation requirements? If so, please 

describe.

1 of 4

NoAre there any additional permits required? If so, please 

describe.

2 of 4

All permits, including ESA consultation, are in-hand.Tell us about your progress with securing your permits or 

ESA consultation.

3 of 4

NoDid you use the federal permit streamlining process (Limit 

8)? If yes, please attach your Limit 8 Self Certification Form.

4 of 4
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